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ESTIMATE RUN 07/12/2021

ESTIMATE SUMMARY 09:20:29

CONTID: C21776         ESTIMATE NO: 0004 PROG 2005

PCN: 21776-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 387 TO MP 397 PERCENT TIME:

PROJECT NO: STR0505-049                   

US50B LAS ANIMAS RESURFACE -Widening for Passing Lanes

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,672,803.32 PARTICIPATING $ $ 538,007.38

AWARD PROJECT AMT: 4,636,611.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,243.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

WORK DAYS

WORK DAYS

99.62%

17,735.00

538,007.38

525,764.07

525,764.07

$

$

$

$

4,655,068.32

0.00

4,655,068.32

0.00

4,655,068.32

-69,549.17

0.00

4,585,519.15

0.00

AMOUNT DUE 4,585,519.15 525,764.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 525,764.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OTERO

  

69.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/26/2021

03/08/2021

06/30/2021

01/07/2021

01/15/2021

01/26/2021

01/26/2021
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.830

0.000

201-00001  
 

29,880.000.830

0.00

0.830

ACRE

36,000.00000

0010 Removal of Tree 25.000

0.000

202-00010  
 

35,000.0025.000

0.00

25.000

EACH

1,400.00000

0015 *Removal of Delineator 296.000

60.000

202-00090  
 

1,780.00356.000

300.00

356.000

EACH

5.00000

0020 Removal of Concrete Pavement 161.000

0.000

202-00210  
 

28,980.00161.000

0.00

161.000

SY  

180.00000

0025 Removal of Asphalt Mat 951.000

0.000

202-00220  
 

13,314.00951.000

0.00

951.000

SY  

14.00000

0030 *Removal of Asphalt Mat (Planing) 280,469.000

688.000

202-00240  
 

421,735.50281,157.000

1,032.00

281,157.000

SY  

1.50000

0033 Rem Pvmt Marking (Asph Grooving) 0.000

51,422.000

202-00251  
 

41,651.8251,422.000

41,651.82

51,422.000

SF  

0.81000

0035 *Removal of Ground Sign 4.000

52.000

202-00810  
 

5,600.0056.000

5,200.00

56.000

EACH

100.00000

0040 *Removal of Sign Panel 0.000

11.000

202-00821  
 

770.0011.000

770.00

11.000

EACH

70.00000

0045 *Removal of Guardrail Type 3 4,177.000

0.000

202-01130  
 

16,708.004,177.000

0.00

4,177.000

LF  

4.00000

0050 *Removal of End Anchorage 28.000

0.000

202-01300  
 

14,000.0028.000

0.00

28.000

EACH

500.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Sawing Concrete (8 Inch) 1,021.000

0.000

202-05008  
 

10,210.001,021.000

0.00

1,021.000

LF  

10.00000

0060 *Sawing Asphalt Material (6 Inch) 1,930.000

0.000

202-05026  
 

5,790.001,930.000

0.00

1,930.000

LF  

3.00000

0065 Unclassified Excavation (Complete In Place) 1,223.000

0.000

203-00010  
 

44,028.001,223.000

0.00

1,223.000

CY  

36.00000

0070 Blading 5.000

0.000

203-01500  
 

650.005.000

0.00

5.000

HOUR

130.00000

0075 Backhoe 2.000

0.000

203-01510  
 

250.002.000

0.00

2.000

HOUR

125.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

65.00000

0085 Structure Backfill (Flow-Fill) 42.200

0.000

206-00065  
 

10,972.0042.200

0.00

42.200

CY  

260.00000

0090 Topsoil (Onsite) 523.000

0.000

207-00700  
 

20,920.00523.000

0.00

523.000

CY  

40.00000

0095 Subgrade Soil Preparation 5,816.000

0.000

207-00704  
 

63,976.005,816.000

0.00

5,816.000

SY  

11.00000

0100 Erosion Log Type 1 (20 Inch) 280.000

180.000

208-00013  
 

5,060.00460.000

1,980.00

460.000

LF  

11.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

120.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

200.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

75.00000

0130 *Seeding (Native) 0.000

1.200

212-00006  
 

22,800.001.200

22,800.00

1.200

ACRE

19,000.00000

0135 *Soil Conditioning 0.000

1.200

212-00032  
 

26,400.001.200

26,400.00

1.200

ACRE

22,000.00000

0140 *Mulching (Weed Free Hay) 0.000

1.200

213-00002  
 

19,200.001.200

19,200.00

1.200

ACRE

16,000.00000

0145 *Mulch Tackifier 0.000

250.000

213-00061  
 

1,500.00250.000

1,500.00

250.000

LB  

6.00000

0150 Removal of Nests 3.000

1.000

240-00010  
 

320.004.000

80.00

4.000

HOUR

80.00000

0155 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.00000

0160 Aggregate Base Course (Class 6) 301.000

0.000

304-06007  
 

10,836.00301.000

0.00

301.000

CY  

36.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Aggregate Base Course (Shoulder Material) 0.000

527.000

304-08002  
 

21,080.00527.000

21,080.00

527.000

CY  

40.00000

0170 Hot Mix Asphalt (Patching) (Asphalt) 293.650

177.480

403-00720  
 

65,958.20471.130

24,847.20

471.130

TON 

140.00000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 27,449.160

69.990

403-34771  
 

2,311,608.6027,519.150

5,879.16

27,519.150

TON 

84.00000

0180 Emulsified Asphalt (Slow-Setting) 12,466.000

171.000

411-10255  
 

50,548.0012,637.000

684.00

12,637.000

GAL 

4.00000

0185 24 Inch Reinforced Concrete Pipe (Complete In Place) 176.000

0.000

603-01245  
 

23,760.00176.000

0.00

176.000

LF  

135.00000

0190 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 4,225.000

0.000

606-00302  
 

139,425.004,225.000

0.00

4,225.000

LF  

33.00000

0190 MATERIAL ALLOWANCE W Beam Rail, Galv 371.009

-371.009

0.000.000

-12,243.31LF  

33.00000

0195 *End Anchorage (Nonflared) 28.000

0.000

606-02003  
 

103,600.0028.000

0.00

28.000

EACH

3,700.00000

0195 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

3,700.00000

0200 *Delineator (Type I) 259.000

22.000

612-00001  
 

5,901.00281.000

462.00

281.000

EACH

21.00000

0205 *Delineator (Type II) 96.000

23.000

612-00002  
 

2,737.00119.000

529.00

119.000

EACH

23.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Delineator (Type III) 59.000

0.000

612-00003  
 

1,416.0059.000

0.00

59.000

EACH

24.00000

0215 *Sign Panel (Class I) 94.000

164.000

614-00011  
 

5,418.00258.000

3,444.00

258.000

SF  

21.00000

0220 *Sign Panel (Class II) 126.000

508.000

614-00012  
 

15,850.00634.000

12,700.00

634.000

SF  

25.00000

0225 *Steel Sign Support (2-Inch Round)(Post and Socket) 15.000

13.000

614-01503  
 

7,280.0028.000

3,380.00

28.000

EACH

260.00000

0230 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

17.000

40.000

614-01573  
 

26,220.0057.000

18,400.00

57.000

EACH

460.00000

0235 *Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 134,155.000

0.000

614-80390  
 

26,831.00134,155.000

0.00

134,155.000

LF  

0.20000

0240 *Construction Surveying 0.000

1.000

625-00000  
 

23,000.001.000

23,000.00

1.000

L S 

23,000.00000

0245 *Mobilization 1.000

0.000

626-00000  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0250 *Public Information Management (Tier III) 85.000

30.000

626-01113  
 

6,325.00115.000

1,650.00

115.000

DAY 

55.00000

0255 *Modified Epoxy Pavement Marking 0.000

796.000

627-00008  
 

87,560.00796.000

87,560.00

796.000

GAL 

110.00000

0260 *Pavement Marking Paint (Low Temperature) 1,784.000

0.000

627-00014  
 

115,960.001,784.000

0.00

1,784.000

GAL 

65.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

843.000

627-01010  
 

30,348.00843.000

30,348.00

843.000

SF  

36.00000

0270 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

425.000

627-30405  
 

12,750.00425.000

12,750.00

425.000

SF  

30.00000

0275 *Flagging 2,101.000

292.000

630-00000  
 

67,004.002,393.000

8,176.00

2,424.000

HOUR

28.00000

0280 *Traffic Control Inspection 32.000

15.000

630-00007  
 

16,450.0047.000

5,250.00

47.000

DAY 

350.00000

0285 *Traffic Control Management 53.000

15.000

630-00012  
 

74,800.0068.000

16,500.00

69.000

DAY 

1,100.00000

0290 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

800.00000

0295 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

2,160.001.800

0.00

2.000

EACH

1,200.00000

0300 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

270.00000

0305 *Construction Traffic Sign (Panel Size A) 7.200

0.000

630-80341  
 

288.007.200

0.00

8.000

EACH

40.00000

0310 *Construction Traffic Sign (Panel Size B) 60.300

0.000

630-80342  
 

3,015.0060.300

0.00

68.000

EACH

50.00000

0315 *Construction Information Sign 1.800

0.000

630-80348  
 

4,500.001.800

0.00

2.000

EACH

2,500.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

16,200.001.800

0.00

2.000

EACH

9,000.00000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0330 *Drum Channelizing Device 72.000

0.000

630-80360  
 

2,520.0072.000

0.00

80.000

EACH

35.00000

0335 *Traffic Cone 90.000

0.000

630-80380  
 

270.0090.000

0.00

100.000

EACH

3.00000

0340 *Mobile Attenuator 0.900

0.000

630-85020  
 

31,500.000.900

0.00

1.000

EACH

35,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

45,108.110

700-70016  
 

45,108.1145,108.110

45,108.11

45,108.110

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

79,201.120

700-70018  
 

79,201.1279,201.120

79,201.12

79,201.120

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A On-The-Job Trainee 8,000.000

0.000

700-70023  
 

8,000.008,000.000

0.00

8,000.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

16,144.970

700-70025  
 

16,144.9716,144.970

16,144.97

16,144.970

F A 

1.00000
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PCN: 21776-BID    ESTIMATE RUN 07/12/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Portable Pan-Tilt-Zoom Camera (reset) 0.000

0.000

700-70034  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0385 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,604,068.32525,764.074,621,803.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0405 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 51,000.000.0051,000.00CURRENT AMT0400 $ $ $

$ 4,655,068.32525,764.07$4,672,803.32$CURRENT AMTPROJECT TOTAL


